



## RHIC Run24 Preparations

Kiel Hock

January 9, 2024









## RHIC schedule

Key dates	Event
January 8, 2024	Booster on for NSRL
February 5, 2024 through February 10, 2024	AGS Checkout
February 12, 2024	Start AGS setup
April 1, through April 5, 2024	RHIC dry run
April 15, 2024 through October 14, 2024	RHIC run (26 weeks)

RHIC startup schedule is here, by T. Shrey. RHIC run schedule is here, by C. Giorgio. RHIC run webpage is here, by K. Hock.

