

RHIC Run24 Preparations

Kiel Hock

April 2, 2024

RHIC schedule

Key dates

April 1, through April 5, 2024

April 15, 2024 through October 7, 2024

Event

AGS setup ongoing

RHIC dry run

RHIC run (25 weeks)

- Polarization optimization in AGS ongoing.
- D0 polarity swap request submitted.

RHIC startup schedule is [here](#), by T. Shrey.

RHIC run schedule is [here](#), by C. Giorgio.

RHIC run webpage is [here](#), by K. Hock.

RHIC Startup Schedule

