
Schedule Genki Nukazuka (RIKEN)

The only good news from me is that Jaein is back at BNL! Message to everybody: Finish all required training before coming to BNL.




News from spherical Spheri

- The new schedule was reported in the sPHENIX general meeting last week
 - The TPC work takes more time than expected. It makes 1 week delay.
 - ROC reinstallation for the south side is planned from Feb/13 to Feb/26.
 - ROC reinstallation for the north side is planned from Feb/21 to Mar/1.


Current Work



- Prepared and installed HV cables.
- Capacitance test of HV cable complete.
- North and south FEE's are in.
- Finished installing resistors in the contingency boxes.
- Working on SOP for canary chamber.
- Continued work on lasers. Parts are here and assembly is ongoing. Shooting for first laser installation on 2/7.




Expected Schedule and Availability



• Schedule:

- √ Itaru: Jan/10-17
- Akitomo: Jan/23 Mar/25
- Maya: Jan/24 Apr/2
- Genki: Jan/29—Mar/30
 Absent for Mar/30 Apr/8
- Jaein: Feb/5 Feb/26
- Itaru & Takahiro: Feb/13—Mar/7
- Kazuma: Feb/13—Mar/7 (determined)
- Genki: Apr/8 Sep/30
- Joseph: Mar/7 Apr/12
 He can come back in May.
- Cheng-Wei: Feb/17 Mar/7
 He doesn't work for INTT this year.
- Jaein: Apr June?
- Wei-Che: Later than mid-April?
- Takashi: mid-April for 3 months
- NWU students: under discussion
- Rikkyo: During summer vacation?
- Needs:
 - People at BNL from mid-Apr

Apartment and Rental car



• Schedule:

- √ Itaru: Jan/10-17
- Akitomo: Jan/23 Mar/25
- Maya: Jan/24 Apr/2
- Genki: Jan/29—Mar/30
 Absent for Mar/30 Apr/8
- Jaein: Feb/5 Feb/26
- Itaru & Takahiro: Feb/13—Mar/7
- Kazuma: Feb/13—Mar/7 (determined)
- Genki: Apr/8 Sep/30
- Joseph: Mar/7 Apr/12
 He can come back in May.
- Cheng-Wei: Feb/17 Mar/7
 He doesn't work for INTT this year.
- Jaein: Apr June?
- Wei-Che: Later than mid-April?
- Takashi: mid-April for 3 months
- NWU students: under discussion
- Rikkyo: During summer vacation?
- Needs:
 - People at BNL from mid-Apr