








pfRICH end ring prototyping updates


Sushrut Karmarkar, Andy Jung

11 March 2024





- COMPRO tool shape simulation is running – troubleshooting the bugs in the simulation currently
- Will finish the run within next 2 days, then machining for tooling block



thermo-chemical-pfER Monitor

Job: thermo-chemical-pfER Status: Running

Step	Increment	Att	Severe Discon Iter	Equil Iter	Total Iter	Total Time/Freq	Step Time/LPF	Time/LPF Inc
1	1	1U	0	3	3	0	0	60
1	1	2U	0	3	3	0	0	16.6241
1	1	3U	0	3	3	0	0	4.93017

COMPRO

Model: EndRing120

Materials Analysis Steps Analysis Jobs Post-Processing

Name	Model	Status
thermo-chemical-pfER	EndRing120	Running [0%]