


# Beam Test Plans

- Requested 1 week of beam time at FNAL on May 22-28 (+May 29-June 4)
  - **FCFDv1 with FTBF telescope**
  - **Commission LBL telescope**
- Requested 1 week of beam time at FNAL end of June/beginning of July
  - **FCFDv1**
  - **New HPK sensors?**



- ~~Approved 2 weeks of beam time at DESY in June 10-23, 2024~~
- DESY beam time slots available towards the end of July ???

- **New HPK sensors?**
- **EICROC0?**

01.07.2024	27	Maintenance		Maintenance		Maintenance		Maintenance	
08.07.2024	28	MONOPIX2	X					CMS-HGCAL	X
15.07.2024	29	Belle-II CMOS	X					MIMOSIS	
22.07.2024	30								
29.07.2024	31	BL4S preparation		TelePix	X				

- Investigate test beam possibility at Jlab in September 2024 – January 2025???
- **New HPK sensors**