

# RHIC Schedule (Week April 15<sup>th</sup> – 21<sup>st</sup>)

## Monday (4/15)

- Cryo: Blue 4k wave begins
- PSG: continue hipot and unlock supplies;
- possibly begin power supply testing

## Tuesday (4/16)

- Cryo: Blue 4k wave continues; LHe delivery; Cooldown of 56MHz and sPHENIX solenoid
- PSG: Power supply testing and Helium lead flow testing
- sPHENIX: at 5k hipot

## Wednesday (4/17)

- Cryo: Yellow 4k wave begins; Blue 4k wave continues; continue cooldown of 56MHz and sPHENIX solenoid
- PSG: Power supply testing
- AOS: Maintenance (Booster AM; AGS/LINAC until 1500)
- sPHENIX: ramp up magnet (?)

## Thursday (4/18)

- Cryo: Blue and Yellow 4k wave continues; begin cooldown of CeC and LEReC systems
- PSG: Power supply testing and Helium lead flow testing (26 GeV ramp)
- Ops: Injection checkout
- sPHENIX: ramp up magnet (?)

## Friday (4/19)

- Cryo: Yellow 4k wave continues
- PSG: Power supply testing and Helium lead flow testing (100GeV pp ramp)
- Ops: Blue injection

## Saturday (4/20)

- Ops: Blue injection
- Cryo: Yellow 4k wave continues
- PSG: Yellow power supply testing

## Sunday (4/21)

- Ops: Yellow injection

\*Please note: Schedule is subject to change based on power supply/Helium lead flow testing result. Check into RHIC Status Meeting (9AM) for updates