



STAR status

- 4/2: Shift (2 person) start
- 4/6: Magnet test completed, ready
- 4/6: Blue sheets signed-off, Flammable gas (PI0) flow in TPC
- 4/8: TPC ready, First Cosmic data
- 4/8-: Cosmic data taking at Forward (A) Full Field
- 4/15: Flip Magnet polarity to Reverse (B) (nominal polarity for physics)
- 4/16: Full shift (4 person) starting today
- 4/16-: Cosmic data taking at Reverse Full Field
- All subsystems being ready for the beam
- 4/23-24: First collisions for setup
 - 1-2 days to set timing and trigger
- 4/25: Ready to start physics from day-1