

# RHIC Schedule (Week 5: May 13<sup>th</sup>-May 19<sup>th</sup>)

## Monday (5/13)

- Machine Development
  - 28x28 ramp (~30 minutes)
  - Check for electron cloud
- Collisions for sPHENIX and STAR

## Tuesday (5/14)

- Machine Development (~4 hours; 1100-1500)
  - Improve emittances
- Collisions for sPHENIX and STAR

## Wednesday (5/15)

- Maintenance
  - RHIC ~8hrs, 0700 start
  - AGS ~8hrs (0530 LOTO)

- Machine Development
  - Commission rotator ramp (~2 hours)
- Collisions for sPHENIX and STAR

## Thursday (5/16)

- APEX (13 hours; 0800-2100)
- Collisions for sPHENIX and STAR

## Friday (5/17)

- Machine Development
  - Rotator Ramp (placeholder if not accomplished Wednesday)
- Collisions for sPHENIX and STAR

## Saturday-Sunday (5/18-5/19)

- Collisions for sPHENIX and STAR