

# RHIC Schedule (Week 6: May 20<sup>th</sup>-May 26<sup>th</sup>)

## Monday (5/20)

- Failure: Cryo communication issue
- sPHENIX (~1 hour access)
- sPHENIX TPC test (~2 hrs)
- Machine Development
  - 12x12 ramp (chromaticity measurement)
  - Rotator ramp setup
- Collisions for sPHENIX and STAR

## Tuesday (5/21)

- Failure: 12 o'clock QPA/b12-dhx-ps
  - 7a alcove A/C
  - STAR access

- Collisions for sPHENIX and STAR

## Wednesday (5/22)

- Maintenance (~8 hrs; 0800-1600)
- Collisions for sPHENIX and STAR

## Thursday (5/23)

- Collisions for sPHENIX and STAR

## Friday-Sunday (5/24-5/26)

- Collisions for sPHENIX and STAR

# RHIC Schedule (Week 6: May 20<sup>th</sup>-May 26<sup>th</sup>)

## Outstanding Items:

- 56MHz dedicated time
  - No requests for this week
  - Possibly week of 27<sup>th</sup>
- Polarization/Ramp Development
  - Reinstate tune bridge
  - Store-by-store