

RHIC Schedule (Week 8: June 3rd-June 9th)

Monday (6/3)

- Short access for sPHENIX
 - Between stores (~30 minutes)
- LHe delivery for AGS cold snake
- sPHENIX request: single beam study
 - 5 hours into store dump blue beam (after end of store polarization measurements)
 - Yellow beam only at store for ~1 hour
- Collisions for sPHENIX and STAR

Tuesday (6/4)

- sPHENIX request: single beam study
 - 5 hours into store dump yellow beam (after end of store polarization measurements)
 - Blue beam only at store for ~1 hour
- Collisions for sPHENIX and STAR

Wednesday (6/5)

- Maintenance
 - ~ 8 hours (0800-1600)
- Collisions for sPHENIX and STAR

Thursday (6/6)

- APEX (14 hours)
 - Studies running from 0800-2100
 - Goal to return to physics by 2200
- Collisions for sPHENIX and STAR

Friday (6/7)

- Machine Development
 - Measure spin tune in blue ring (~2 hours, injection)
 - Start time will be coordinated at RHIC Status Meeting (~1300)
- Collisions for sPHENIX and STAR

Saturday (6/8)-Sunday (6/9)

- Collisions for sPHENIX and STAR

RHIC Schedule (Week 8: June 3rd-June 9th)

Other items

- RHIC ODH1 due to ongoing VODH issues
- Next Wednesday (June 12th): APEX scheduled
- Upcoming: MD for beta squeeze sometime next week?