

RHIC Schedule (Week 10: June 17th-June 23rd)

Monday (6/17)

- Day
 - AGS access (cold snake, RF, lighting)
 - Starts ~1200; 2 hours
 - RHIC access (STAR, sPHENIX)
 - Between stores (~1445; 2 hours)
- Evening
 - Collisions for sPHENIX/STAR
 - Increase intensity 0.1e11/store

Tuesday (6/18)

- Day
 - Machine Development (1100-1400)
 - Storage ramp which collides STAR and sPHENIX separately
 - Better control on when they collapse and study effects
- Evening
 - Collisions for sPHENIX/STAR

Wednesday (6/19)

- Lab Holiday: Juneteenth



- Collisions for sPHENIX/STAR

Thursday (6/20)

- Day
 - Maintenance (0800-1600); IR6/8 1800
 - No refill after 0600
 - He3 development behind IR6/8 access (TBD)
 - 10:30 generator testing (location TBD)
- Evening
 - Collisions for sPHENIX/STAR

Friday (6/21)

- Day
 - Machine Development? (0900-1300)
- Evening
 - Collisions for sPHENIX/STAR

Saturday-Sunday (6/22-6/23)

- Collisions for sPHENIX/STAR