

RHIC Schedule (Week 11: June 24th-June 30th)

Monday (6/24)

- Day
 - AGS access
 - RF station KL
 - Machine Development (13:00-16:00)
 - Collide at sPHENIX only with 0mrad
 - Check effects of head on collisions/change in backgrounds
- Evening
 - Collisions for sPHENIX and STAR

Tuesday (6/25)

- Day
 - Machine Development (10:00-13:00)
 - Commission ramp to collapse IP6/IP8 separately at 0mrad
 - Collapse IP at different times (if time allows)
- Evening
 - Collisions for sPHENIX and STAR

Wednesday (6/26)

- Collisions for sPHENIX and STAR

Thursday (6/27)

- Day
 - APEX (08:00-00:00)
 - Setup for test of tagging He3+ breakup in Hjet and initial measurement (injection/ramp/store)
 - sPHENIX no beam request behind 3 hour ramp test
- Evening
 - Collisions for sPHENIX and STAR

Friday-Sunday (6/28-6/30)

- Collisions for sPHENIX and STAR