

RHIC Schedule (Week 12: July 1st-July 7th)

Monday (7/1)

- Day/Evening
 - Collisions for sPHENIX and STAR

Tuesday (7/2)

- Day
 - Maintenance
 - Injectors (06:00)
 - Beam off (08:00)
 - He3 Ramp (08:00-11:00)
 - sPHENIX access (08:00-20:00)
 - RHIC access from (11:00-17:00)
- Evening
 - Collisions for sPHENIX and STAR

Wednesday (7/3)

- Day
 - Machine Development (~10:00-13:00)
 - Test mechanics for 2nd storage ramp
- Evening
 - Collisions for sPHENIX and STAR

Thursday (7/4)

- Lab Holiday
- Collisions for sPHENIX and STAR

Friday-Sunday (7/5-7/7)

- Collisions for sPHENIX and STAR

RHIC Schedule (Week 12: July 1st-July 7th)

- Reminder: RHIC ODH1 (POM, escape pack, work plan still required)
- Next APEX July 10th He3...possibly 2 sessions week of July 22nd
Decision by July 8th