

RHIC Schedule (Week 14: July 15th-July 21st)

Monday (7/15)

- Day
 - IR8 access (~1 hour)
 - Injection work (ATR/blue injection kicker/injection damper)
 - AGS access behind store (RF station IJ)
- Day/Evening
 - Collisions for sPHENIX and STAR

Tuesday (7/16)

- Day/Evening
 - Collisions for sPHENIX and STAR

Wednesday (7/17)

- Day
 - Maintenance
 - RHIC (0730-1600)
 - Injectors (after last fill)
 - Booster in RA

- Evening
 - Collisions for sPHENIX and STAR

Thursday (7/18)

- Day/Evening
 - Collisions for sPHENIX and STAR

Friday-Sunday (7/19-7/21)

- Collisions for sPHENIX and STAR

Looking ahead:

- Next week: July 24th APEX
- RHIC VODH system modifications completed and tested: tunnel posted as ODH0 (7/12)