

# RHIC Schedule (Week 16: July 29<sup>th</sup>-Aug 4<sup>th</sup>)

## Monday (7/29)

- Day
  - Power Dips (10:39/15:09)
  - sPHENIX request: ~6 hrs no beam
    - 15:00-22:00
  - RHIC power supply He3+ ramp work in parallel
- Evening
  - Collisions for sPHENIX and STAR

## Tuesday (7/30)

- Day
  - RHIC access for STAR (~1 hour)
  - Low bunch number store
    - 6x6 with zero crossing angle at sPHENIX
  - Possible vernier scan for STAR
- Evening
  - Collisions for sPHENIX and STAR

## Wednesday (7/31)

- Day
  - Maintenance
    - RHIC (08:00-16:00)
    - Injectors start earlier ~06:00

- Evening
  - Collisions for sPHENIX and STAR

## Thursday (8/1)

- Day/Evening
  - Collisions for sPHENIX and STAR
  - Low bunch number store
    - 6x6 with zero crossing angle at sPHENIX

## Friday (8/2)

- Day/Evening
  - Collisions for sPHENIX and STAR

## Saturday-Sunday (8/3-8/4)

- Collisions for sPHENIX and STAR

\* Items in purple are part of sPHENIX isobutane schedule; subject to change based on sPHENIX needs