

RHIC Schedule (Week 18: Aug 12th-Aug 18th)

Monday (8/12)

- Day
 - Vernier scans for sPHENIX (0mrad) and STAR (13:40)
 - sPHENIX access (TPOT cooling issue) + no beam period
- Day/Evening
 - Collisions for sPHENIX and STAR

Tuesday (8/13)

- Day/Evening
 - Collisions for sPHENIX and STAR

Wednesday (8/14)

- Day
 - Maintenance (times to be finalized)
 - AGS (06:30-13:30)
 - Store dumped 0745
 - RHIC (08:00-16:00)
 - sPHENIX move ZDC's to +1.5mrad position
- Evening
 - Collisions for sPHENIX and STAR

Thursday (8/15)

- Day
 - Machine Development (09:30-13:30)
 - Optimize +1.5mrad configuration for sPHENIX
- Day/Evening
 - Collisions for sPHENIX and STAR

Friday (8/16)

- Day/Evening
 - Collisions for sPHENIX and STAR

Saturday-Sunday (8/17-8/18)

- Collisions for sPHENIX and STAR

Looking Ahead

- APEX (PP): August 21st
- Au Setup in Booster starts next week in anticipation of RHIC ops