

RHIC Schedule (Week 24: Sep 23rd-Sep 29th)

Monday (9/23)

- Day
 - sPHENIX access; sEPD detector (~1 hour, beginning 14:04)
- Day/Evening
 - Collisions for sPHENIX and STAR

Tuesday (9/24)

- Day/Evening
 - Collisions for sPHENIX and STAR

Wednesday (9/25)

- Day
 - APEX (6 hours, 10:00-16:00)
 - Machine Development (2 hours, 16:00-18:00)
 - Temperature check of polarimeter target
 - Return to physics ~19:00
- Evening
 - Collisions for sPHENIX and STAR

Thursday (9/26)

- Day/Evening
 - Collisions for sPHENIX and STAR

Friday (9/27)

- Day/Evening
 - Collisions for sPHENIX and STAR

Saturday-Sunday (9/28-9/29)

- Day/Evening
 - Collisions for sPHENIX and STAR

Monday (9/30)

- Last PP store ends at 08:00
- Schedule in follow up slide

Looking Ahead: Switchover to Au (9/30)

Date	Shift	Objective
9/30	Day	Maintenance (~8-9 hours)
	Evening	Injection Setup
	Overnight	RF Conditioning

DX training and high current shutoff testing will take place on 10/1: accesses not guaranteed on this date (with the exception of IR6 and IR8) to allow for power supply work