

RHIC Schedule (Week 25: Sep 30th-Oct 6th)

Monday (9/30)

- Day
 - Store dumped at 0800
 - Maintenance: 0800-1600
- Evening/Overnight
 - RF conditioning

Tuesday (10/1)

- Day
 - DX training (stopped @0930)
 - RHIC access: pulsed power group (6 hours), RF (4 hours)
- Evening
 - Resume PS work after access (~1600)
 - Beam setup (injection/capture)

If shutoff test or abort kicker not available RF conditioning will take place

- Overnight
 - RF conditioning

Wednesday (10/2)

- Day
 - DX training
 - After RF conditioning is complete; tsp flash 4 o'clock (~20 minutes + recovery)...disregard if conditioning continues tonight
- Evening
 - Beam Setup (ramp development)

- Overnight
 - RF conditioning (if needed)

Thursday (10/3)

- Day/Overnight
 - After RF conditioning is complete; tsp flash 4 o'clock (~20 minutes + recovery)
 - Finish beam setup (rebucketing/storage ramp to collisions/etc)
 - Experimenter Setup

Friday (10/4)

- Day/Overnight
 - Experimenter Setup
 - Stochastic cooling setup? (parasitic)

Saturday-Sunday (10/5-10/6)

- Day/Overnight
 - Experimenter setup/physics
 - Stochastic cooling setup (parasitic)

Looking ahead

- sPHENIX Si detectors (6x6 stores) may turn on as early as Friday
- 56MHz development starting 10/7