

Software and Simulations for (pre)TDR: Open Tasks

That are not part of July release.

Development

- **Data Model:**
 - Please provide comments on [MC Truth Associations Policy](#).
- **Physics and Detector Simulations:**
 - Review the status of timeframes and provide a roadmap for further development of timeframes and timing information in simulations.
 - Proposal: Joint meeting with Streaming Computing (and/or Electronics and DAQ)? Maybe July 2?
- **Reconstruction Framework and Algorithms:**
 - Review the streaming reconstruction prototype to determine if it is sufficient for estimating our compute resources.

Development and Operations

- Document requirements for ML integration.

Operations

- **Production:**
 - Document physics processes and related MC samples, jointly with PWGs.
 - Including versioning of MCEG configuration.

Other

- DAP for TDR.