

FY25 RHIC Schedule

Medani P. Sangroula
Scheduling Physicist


03/25/2025



@BrookhavenLab

RHIC Operations FY25

Revised: 03/25/2025



RHIC Schedule (Week 1 : 03/24 – 03/31)

Monday through Thursday (03/24 - 03/27)

- 4K wave started, sPHENIX solenoid cooldown is in process
- Cooldown to 56 MHz cavity starts Tuesday
- STAR: Ready for collision, all systems are fully installed
- No Au beam on 03/24 and 03/25

Tuesday/Wednesday (3/26-3/27)

- Maintenance work: Access to AGS to repair RF IJ2
- Previously scheduled MIT students tour is cancelled.
- RHIC tunnel sweep on Wednesday

Thursday (3/27)

- Sweeps for beam in RHIC on Thursday afternoon
- Blue injection (possible) at late evening
- Start sPHENIX solenoid turning on

Friday (3/28)

- Blue ramping (possible) at late evening

Saturday (3/29)

- Yellow injection (possible) at late evening

Sunday (3/30)

- Both rings ramping (possible) at late evening

Monday (3/31)

- Possible overnight collision

Outstanding Items:

- PS/Noise issue: AGS g9 extraction bump, people are working to fix it.
- RF IJ2 maintenance Tuesday morning

Monthly Schedule

Monthly Schedules:

BLIP/NSRL running	
RHIC Running	
RHIC Setup	
Maintenance/APEX	

March

Sun	Mon	Tues	Weds	Thurs	Fri	Sat
23	24 4k wave	25	26 AM Maintenance	27 Sweeps RHIC setup with beam pm	28	29
30	31					

April

Sun	Mon	Tues	Weds	Thurs	Fri	Sat
		1	2	3	4	5
6	7	8	9 Maintenance	10	11	12
13	14	15	16	17	18	19
20	21	22	23 Maintenance	24	25	26
27	28	29	30 APEX	31		

A Couple of Useful Links (VPN required)

- [Scheduling physicist](#)
- [RHIC time meeting](#)
- [RHIC startup plan](#)
- [Maintenance](#)
- [Daily plan](#)
- [RHIC Elog](#)

Contact info

Email: msangroul@bnl.gov

Cell: 773- 679-1795

Office: Bldg. 911B, Room 208 (2nd floor)