


Time meeting

Accelerator Operations Support

Paul Sampson

4/08/25

RHIC:




ON HOLD PENDING
BLUE REPAIRS



PREP UNDER WAY: IR4
POSTED WORK ZONE



ACCESS TO MOST AREA
SOTHER UNTIL REPAIRS
COMPLETE



- Access cartoon from “This_Week”
(https://www.agsrhichome.bnl.gov/AGS/Accel/Maintenance/Schedules/This_week.htm#daily)

4/9/25

Time	Activity	Person
0600	CA Lockout on AGS, Booster	CAS
0700	911 chiller down, Booster RF water off CA Access to Booster (HP Escort)	RF, F&E HP, MCR
0900	CA Access to AGS (HP Escort)	HP, MCR
1000	Booster Access complete, remove lockout	MCR, V
1100	911 chilled water back, restore BRF systems	RFG, V

Injector
maintenance
tomorrow.

AGS:

- Controlled Access 0900-1100hrs
- Extraction resumption after DC bumps repaired (Dummy load is set up now).
- APEX setups to follow

Booster:

- Access 0700-1000hrs. NSRL runs after

Scheduling and Planning Meeting

- 3pm today in Snyder
- Streaming at
<https://bnl.zoomgov.com/j/1611419224?pwd=geTbUl0d6jSxWK7jJcs5gPhundXaR6.1>