

# RHIC Time Meeting

Medani P. Sangroula  
Scheduling Physicist

05/13/2025




@BrookhavenLab

# RHIC Schedule

RHIC is planned to run through summer!

Planning basis: 4K cooldown on 3/24/25 for Au + Au and 7 weeks break on 06/30 (cryo remains on). Resume operation on 08/18 to 12/22 dependent on approved budget.



# RHIC Schedule

- Cryostat welding is finished.
- Both rings passed the hi-pot testing which was an issue last week.
- Leak inspection and testing are underway
- Will perform VODH testing after leak repair, followed by cool down
- Wednesday is a maintenance day (RF-stations, sector 2)
- There will be power outage on May 17, which affects Tandem (~4 days). After recovery, it will switch to Au31+ beam delivery for RHIC.