Time Meeting

Accelerator Operations Support

08/13/2025

Maintenance Tomorrow

- TTB Sector 28 Opened all day for sump work
- LINAC Zone 3 access am
- Booster until 10am
- AGS, AtR and W,X,Y; Restricted Access until 11am
- RHIC: CA sector 10, XA sector 12
- RHIC RA elsewhere
- Sweeps for RHIC start at 1300

Schedule for July 30th

| Time | Activity Sched | ule for August 13 th | | Personnel |
|------|-------------------|--|------------|-----------|
| 0600 | Dump Time | Activity | Personnel | MCR |
| | RA sec 0530 0600 | Apply RA Lockout to Booster | CAS | MCR |
| | 0600 | CA Access for HP Survey of Booster, then Booster to RA | MCR/HP | |
| | XA Sec | Apply RA Lockout to AGS (EQ Lockout for H10 LFDC) | CAS | MCR/HP |
| | Apply F 0630 0800 | CA Access for HP Survey of AGS, then AGS to RA | MCR/HP | |
| | | Dump RHIC store, ramp down | MCR | |
| 0630 | HP Sur | Survey W dump, U-down, WXY to RA after HP survey | MCR/HP | MCR/HP |
| | Open 1 | RHIC Access: Sector 2, 4, 6 RA | MCR | CAS |
| | - | Sector 8&12 XA (Sector 8 to RA after survey) | MCR | |
| 0700 | Access | Sector 10 CA | MCR | HP/MCR |
| 0900 | Secure 1000 | Sweep Booster, LZ3/4, remove lockout | MCR CAS | MCR/CAS |
| | 1100 | Restore Booster | MCR | (I) |
| 1030 | Sweep 1300 | Sweep AGS, remove lockout | MCR/CAS | CAS/ESF |
| 1100 | Restore 1300 | | MCR/CAS | MCR |
| | -1 | Sweep sectors 71Z1, 8Z2, 5Z1, 6Z2, 12Z1, 4Z2 | MCR/CAS | |
| 1200 | 1004 tc 1500 | Sweep Sector 2, LCA after, | MCR/CAS/PI | MCR/CAS |
| 1230 | Sweep 1600 | Sweep Sector 4 | MCR/CAS | MCR/CAS |
| | | Sweep STAR and sPHENIX | MCR/CAS | |
| 1330 | Restore 1700 | Restore physics | IVICRIAR | MCR/CAS |
| 1400 | Restore RH | C Physics | | MCR/AP |

Planning and scheduling

- at 3pm
- •In person preferred
- Streaming
- ANYONE doing work send a representative

