



Physics Running/Transition to PP

- Completion of the 100 GeV Au run Monday at 0900
 - sPHENIX – 94% of goal
 - STAR – 85.5% of high lumi goal, 91% of low lumi
- Maintenance for the switch to protons Monday
 - Install yellow polarimeter targets
 - Remove shorts on 9 MHz proton accelerating cavities
 - Various power supply jobs
 - sPHENIX water leak repair
- Breaker failure prevented beam extraction down ATR line, work continues this morning



Moving ahead

- ◉ Establish proton injection in both rings
- ◉ Ramping work overnight
- ◉ Rebucketing Wednesday
- ◉ Experimenter stores overnight Wednesday/Thursday
- ◉ Physics Friday