



RHIC

ATR

Booster

LINAC

AGS

Accelerator Operations Support

1/6/2026

Paul Sampson

Transition

# Time Meeting



# Access and Maintenance

Opportunistic  
from here on in.

Short access today  
at 2pm

Emergency  
Generator tests  
will be done Jan  
28-30<sup>th</sup>

---



Sun	Mon	Tues	Weds	Thurs	Fri
28	29	30 Short access for H-Jet	31 Short access for H-Jet		

**January '26 (No Scheduled Maintenance in January- Repairs as necessary)**

Sun	Mon	Tues	Weds	Thurs	Fri	Sat
				1	2	3
4	5	6	7	8	9	10
11	12	13	14	15 Changeover to fixed target?	16	17
18	19	20	21 APEX?	22	23	24
25	26	27	28 END RHIC beam Emergency power tests	29 Cold tests and RHIC Decommissioning Begins Emergency power tests	30 Emergency power tests	31

[Back to top](#)

**Long Term Schedules:**

Shutdown	
Startup/Setup	
Running	

	Dec	Jan	Feb
<b>RHIC</b>			Decommissioning
<b>AGS</b>			
<b>Booster</b>			
<b>Tandem</b>			
<b>LINAC</b>			
<b>EBIS</b>			
<b>NSRL</b>			
<b>BLIP</b>			
<b>Cryo</b>			