




# Physics

- CeC time finished 0800 Sat
- Setup began immediately
  - > 28 bunch rebucketed store handed to experiments at midnight
- Physics Sunday at 1100
- Ramp up complete Monday night
  - >  $1.5 \times 10^{10}$ /bunch
  - > sPHENIX at .75mrad crossing angle
  - > STAR at .5mrad crossing angle. Lumi levelling to 20kHz halfway through stores
  - > Stores currently 6 hour
  - > 4 planes of SC running



# Looking ahead

- 0900 Friday is the final beam dump with much ballyhoo and shenanigans
- AGS beam finishes by 2400 on Sunday 2/8 at the latest
- Department safety pause on 2/9

