

# Mirror status for beam test at CERN

Kong Tu & Simon Snydersmith

April 23, 2026

- **April 23<sup>rd</sup>, Purdue:** finished the substrate and delivered at SBU. (still need to get the package)

SBU coating team is ready:

- **April 17<sup>th</sup>, SBU:** Kong fixed the evaporator motor issue on Friday last week (pew~).
- **April 17<sup>th</sup> SBU:** Mahmodol and Aiden performed maintenances on the chiller water/coolant (good)
- **April 30 or May 1<sup>st</sup>:** day of coating scheduled, if substrate is received. (we are ready)

