

- EICROC1

- EICROC1 Testboard and ZCU106 at BNL in use by Rachel
- ASICs and 2 Testboards arrived at BNL but can't seem to be found?
 - **UPDATE at the Mtg [Alex]:**
 - 2 EICROC1 Testboards arrived wo EICROC1
 - 3 EICROC0A Testboards arrive with EICROC0A wire bonded
 - ~60 EICROC1 without the metal fix
 - 25 analog preamp boards from Fermilab for testing sensors
 - Alex: will ask Instrumentation to wire-bond EICROC1's to its Testboards

- FCFD

- We can easily interface our RBv1 to the FCFD Testboard using our existing FMC-to-Kyocera adapter [Mike]
 - **we are ready to go, waiting for the ASIC and the Testboard**

- Roman Pots 1x3 ASIC Module [Jack]

- schematics complete at this stage [Jack]
 - **we plan to have a mini-Review next week** (if possible) to finalize it (Jack, Christophe et al, Alex, Mike, Don, TL)
- layout of the PCB has already started
- good progress!