



FCFD status

Artur Apresyan

*EPIC Electronics & DAQ WG meeting : eRD109 Monthly Progress Reports
Jul 2, 2026*

FCFD1.2 design status

- Waiting for the chip from TSMC, expecting in mid-July
- Test board designed and received
 - This board is for single-chip testing
 - Will mount single half-sized sensors
- Tested the RC-properties of the strip-sensors from the official production
 - Properties very similar to the 10-strip sensors, great news!
- Design of a 2-chip board has started.
- Main aspects of the design:
 - Verify how much of a gap is needed between the chips
 - Study multi-drop clock performance (up to 8 destinations)

