

CALOROC/EICROC status

Sept 2026

Pedro DUMAS ZIEHLMANN - Frederic DULUCQ
Ecole Polytechnique – CNRS

- ❑ TSMC 130 saga (following Glasgow meeting)
 - ❑ Fab 6 available for Eng. Runs (through CERN)
 - ❑ Same levels of radiations hardness compared to previous one (Fab 12)
 - ❑ CALOROC2 will follow EICROC Schedule (> 50% reticle)
 - ❑ Now targeting March 2027
- ❑ Remaining CALOROC1 (not packaged)
 - ❑ Will be packaged with QR code (needed for robot in the future)
 - ❑ ~100 of each version, should be available in November
- ❑ FEB / Testboards for noise measurements crosschecks
 - ❑ LLR Front-end board just arrived to validate interconnections with FPGA
 - ❑ Possible to do noise analysis
 - ❑ OMEGA dedicated testboard still under design
 - ❑ Available in November
- ❑ EICROC metal fix wafers received
 - ❑ Currently doing the dicing of the wafers
 - ❑ Should be ready by October

