

# Timeline for completing the Yellow Report



*Rolf Ent and Thomas  
Ullrich for the SC*

*September 18, 2020*

# Original Timeline (January 2020)

---

November 19-21, 2020

Fourth workshop at UCB/LBL – Berkeley, CA

**Goal: distribute draft YR sections before meeting**

## Option A

2020 November Final Meeting

## Option B

2020 November 4<sup>th</sup> Meeting

2021 January Final Meeting

Final Yellow Report(s) to be released after folding in input

January 2021

April 2021

**Option A must be target - we are well on track!**

- ➔ Stay in phase with present fast EIC project timeline
- ➔ Stay in phase with EoI input and call for Detector proposals
- ➔ Stay in phase with 2<sup>nd</sup> IR topical workshop of February and CFNS 2<sup>nd</sup> IR workshop series

# Timeline - Option A

---

If 4th workshop at UCB/LBL is final meeting, the timeline is:

- November 1 - November 18
  - ▶ SC assembles independent review team (readers) with input from conveners
- November 22 – November 29
  - ▶ Editing by Conveners and Steering Committee
- November 29 – December 20
  - ▶ Period of web-based **EICUG community** input and **independent review team** reads and comments
- December 21 – January 11
  - ▶ Final editing of Yellow Report(s)
- January 15
  - ▶ Release Yellow Report(s)