

# Illinois Prototype Update

Anne Sickles (for Vera who is on a plane to Santa Fe)

October 27, 2015

# status

---



- 10 modules done
  - sides machined, but not the ends
- anticipate 8 more this week
- ends will be machined when all sides have been machined
  - need to change the setup
  - hopefully do THP modules at the same time



# powder

---

- old powder: ordered fall 2014
  - more variation in particle size, more very fine particles
- new powder: ordered fall 2015
  - more sandlike, shiner tone
- all powder is technon 100 mesh
- weighing modules from new and old powder seems to suggest new modules will be denser

