



WBS 6.4

Liquid Argon Calorimeter System: Recent Developments and Next Steps

John Parsons
US ATLAS HL-LHC Level-2 Manager for the LAr Calorimeter System
Columbia University

HL-LHC LAr Weekly Meeting
February 21, 2017



Update and Upcoming Steps

- The TileCAL has been going through the resource loading process, as the first test case
- We are about to be asked to start loading for LAr
 - We will have to act promptly, getting things loaded within ~2 weeks
 - After all is loaded, there will be a 2-hour “scrubbing” with the PO for each L3
- To do list includes:
 - Implement any changes, as per Hal’s comments, to the Risk Registry (thanks to those that have already done this)
 - Get updated Rate Table (hourly rate, fringe rate, ICR rate for each “category” of labor at each of your institutes – need this ASAP (ie. within 1-2 days)
 - Review your tasklist and CDR budget (see <https://indico.bnl.gov/conferenceDisplay.py?confId=2663>) in preparation for loading
 - Start updating your BOE (also archived at link above)
 - For guidance, look at Gustaaf’s materials at <https://indico.bnl.gov/conferenceDisplay.py?confId=2832>