

DATE	Project ADC	Research ADC
Now ~ July / 01		PCB Design (Almost done)
July /01 ~ July / 15		Double check the design & Get PCB fabricated
July / 15 ~ fab-out date		Solder necessary electronic device
Before ISSCC deadline	Less effort on this ADC	Focus on Research ADC design
After ISSCC deadline	Put same effort on both ADC.	