



Scrubbing Lessons (1)

- Scrubbing Indico Pages

- Tile+LAr: <https://indico.bnl.gov/conferenceDisplay.py?confId=1416>
- ITk: <https://indico.bnl.gov/conferenceDisplay.py?confId=1523>
- TDAQ+Muon: <https://indico.bnl.gov/conferenceDisplay.py?confId=1524>

- Budgets to Prepare

- all requests (for prioritization)
- meets your guidance (illustrates impact of reductions)

- Vocabulary: need to use a common language

- Deliverable = WBS L4
 - can be shared across mult. inst's
- Item = individual object to be produced
 - can be shared across mult. inst's
- Phase = Design, Prototype, Production,...
- Task = individual block of work
 - could be identical to Phase at CDR stage

6.4.2	LAr_Columbia (J. Parsons)
6.4.2.2	LArFE_Columbia
	ADC
	Design
	Prototype
	Production
	FEB
	Design
	Design input block
	Prototype
	Production
	Acceptance testing



Scrubbing Lessons (2)

- “Phases” in WBS structure
 - most “reviewable” structure at this stage is to place Phases under Items (as in table on previous slide)
 - (rather than having multiple Items in a single Phase)
 - this allows easy review of individual items
- BoEs: must have final versions by end November
 - L2 managers need to collect input from institution rep's ASAP
 - forward drafts to me as you receive them
 - I'll distribute them to the Management Team for comment