

MAPS Progress Update



MAPS prototype successfully **read out**

MAPS project has been awarded ~\$16K of **surplus funds**
+ using this to buy our power supplies, picoammeter, etc

We have been allocated a joint **laboratory space**
+ available ~1 week, will move in after the workshop

Still **waiting on large scale LDRD funding** (DR) 1st cut
results, small scale LDRD funding (ER) was not
advanced to next round (but that didn't include the
hardware anyway)

Preparing for the workshop... have a draft project file
from David Lee, I'm working on the draft document file,
breakout (overview, sensors/readout, mechanics,
physics/sim)