


EMCal Production Update

November 8, 2016

2D Module Production



module 21 #1 & 2
being epoxied




module 21 #4
during tungsten fill




module 21 #3 & 4 &
module 22 #3 & 4
awaiting epoxy

2D Modules




module 19



module 20



module 21



module 22

Summary/Plan of Action

Summary:

EMCal 2D Module Production Summary

Module		Tungsten Filled	Epoxied	Final Machining
19	1	✓	✓	
	2	✓	✓	
	3	✓	✓	
	4	✓	✓	
20	1	✓	✓	
	2	✓		
	3	✓	✓	
	4	✓	✓	
21	1	✓	✓	
	2	✓	✓	
	3	✓		
	4	✓	✓	
22	1	✓	✓	
	2	✓	✓	
	3	✓		
	4	✓		

Plan of Action:

- The machining will begin this week.
- We will epoxy all the modules this week,
(contingent on the kits from Sean to do the final module).