



# WBS 6.1: HL-LHC Pixel Upgrade

Philippe Grenier

SLAC National Accelerator Laboratory

US ATLAS HL-LHC L2 Manager's Meeting

13 April, 2016



# L3 Deliverables

At Directors's Review, we had 7 Deliverables:

- Integration
- Mechanics (Global).
- Services.
- Local Supports.
- Modules.
- Off-Detector Electronics.
- Supports.

Removing Deliverables which are not delivering any hardware items. Five Deliverables:

- Mechanics (Global).
- Services.
- Local Supports.
- Modules.
- Off-Detector Electronics.



# L3 Deliverables/Managers

“Off-Detector Electronics” has a single item (in US Scope): LV Power Supplies at OkS.  
Under discussion: move it to “Services”.

L3 Managers:

- Mechanics (Global): Henry Lubatti (UWA).
- Services: not converged yet (this week).
- Local Supports: Mike Hance (UCSC).
- Modules: Jessica Metcalfe (ANL).

Pls: working on it.