


# EMCal progress update

2/25/2016

## Finishing up stand/enclosure

- Richie, Bill, and Rob designed, produced, and added manifolds (top and bottom) for cooling
- Bill modified enclosure panels for connections and cable and cooling tubes support/strain relief
- Bill modified width of stand to mount on table slide
- Bill mounted the Interface board



## Block/row assembly

- 4/8 detector rows ready for installation
- remaining 4 should be ready early next week
- preamp boards tested and ready for installation

