




C-A Operations-FY15

14 Oct 14

Initial Plan, subject to change

-  concurrent with RHIC
-  setup with beams
-  ramp up luminosity

