## **Documentation Needed for CD-1**

## DOE CD-1 means:

- 1) Approval to begin technical design
- 2) Establishment of the project cost range
- WBS including Dictionary and Cost Book
- Conceptual Design Report
- Cost, Schedule and Labor estimates
- Basis of Estimate documents
- Contingency Estimate and Risk Registry Bottoms up and risked based
- Preliminary Project Execution Plan
- Safety and Hazard Analysis
- Quality Assurance Plan
- Acquisition Strategy
- Risk Analysis and Mitigation document
- National Environmental Policy Act document
- Integrated Project Management Team document
- Security Vulnerability Assessment

## **sPHENIX WBS**

## Tasks/Durations/Resources entered for all WBS categories

- > 1000 sPHENIX Project Tasks defined
- All tasks linked to create a resource-loaded schedule

- 1.1 Project Management
- 1.2 Decommissioning
- 1.3 Magnet
- 1.4 Tracker
- 1.5 EM Calorimeter
- 1.6 Hadronic Calorimeter
- 1.7 Calorimeter Electronics
- 1.8 DAQ/Trigger
- 1.9 Infrastructure
- 1.10 Integration and Installation

