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HDI 31 Batch Production

Incremented i
Delivery Day Batch Order # Quantity HDI Serial No. 3 Inspection Result Sh'p.”d to
Quantity Taiwan

2019/1/23 349670 302382

wts v s « 23 HDI's were shipped to BNL on Aug.

2019/9/11 350963 306716

s Ectarges 507 4th together with batch-3 staves and

2020/4/2 352075 310184

2020/4/2 352075 310185_1 d e | ive re d O n A u g . 9th .

Batch-1A
2020/4/2 352075 310185_2

- « 32 HDIs were delivered in Aug.6th.

« We have ~83 out of 100 HDI's to be
- S produced as batch-3,
W’” « Yamashita will stop the production by

2020/6/17 352075 311614

2020/6/24 352075 311615 1 O O b a tC h - 3 H D | S.

2020/7/9 352075 312095

207/ « Based on the agreement in May, they

2020/7/21 352075 312096_2_1

2020/1/28| Batch-1A  Exchanged  312096.2.2 : Wl” produce more upon necessity |f we

2020/9/28 353110 312532

s find bad HDIs and number of HDIs

2020/9/29 353110 312534

2020/9/29  Batch-2 353110 312535 b e C O m e S S h O rt-

2020/11/27 353110 313673
8| 2021/6/28 317333 2 2
2021/1/5 317338
2021/7/19 317341
2021/8/6 318459




Batch-3 HDIs

« The plan is that these 32 HDIs to
be shipped to Taiwan within two
weeks.




backup



HDI| Production

Batch-1 182 70 112
Batch-2 90 90
Batch-3 100* 100
Total 372 302

*To be delivered by 2021/08/6

Productions were completed by the end of JFY2020,
but found a few HDI's from particular LOT in batch-
1 have fragile through-hole plating.

Final batch-3 production (100 HDIs) is ongoing to
compensate defected production HDIs.

Half of 100 are done. HDI production is almost
completed 08/2021.




