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RHIC Schedule (Week 20: Aug 26th-Sep 1st)
Monday (8/26)

• Day
• Failure point: 1c-ps1 CPSBPS
• sPHENIX request: 6x6 zero field run (complete)

• Day/Evening
• Failure point: Power dip

• Collisions for sPHENIX and STAR 

Tuesday (8/27) 

Day/Evening
• Collisions for sPHENIX and STAR

Wednesday (8/28)

• Day
• Maintenance

• Beta squeeze mechanics w/o beam

• RHIC (08:00-16:00)

• Injectors: Booster beam operations for NSRL 11:00; 
AGS ~14:00

• Evening
• Collisions for sPHENIX and STAR 

Thursday (8/29)

• Day
• Beta-squeeze mechanics test (4 hours; time TBD)

• Day/Evening
• Collisions for sPHENIX and STAR

Friday (8/30)

• Day/Evening
• Collisions for sPHENIX and STAR

Saturday-Sunday (8/31-9/1)

• Day/Evening
• Collisions for sPHENIX and STAR 

**Looking Ahead**

• APEX: September 4th (pp beams)

• Next Scheduling Meeting will be held next 
Tuesday after RHIC Status meeting (9/3)

• VODH presentation (9/3)
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