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RHIC Schedule (Week 23: Sep 16th-Sep 22nd)
Monday (9/16)

• Day
• RHIC access

• HJet access (dissociater cooling water flow): 2x, 72 min total

• sPHENIX access (MVTX cooling): 2x, 70 min total

• Day/Evening
• Collisions for sPHENIX and STAR 

Tuesday (9/17)

• Day
• sPHENIX access (~2 hour; store dumped @10:30)

• AGS access (RF station IJ): behind a store

• Day/Evening
• Collisions for sPHENIX and STAR

Wednesday (9/18)

• Day
• Booster Access: 06:00 (Booster skew quad power supply)

• Must be back on by 08:00 for NSRL and APEX

• APEX (08:00-23:00 +1 hour back to physics)

• Evening
• Collisions for sPHENIX and STAR 

Thursday (9/19)

• Gold setup in Booster (Evening?)

• Day/Evening
• Collisions for sPHENIX and STAR

Friday (9/20)

• Day/Evening
• Collisions for sPHENIX and STAR

Saturday-Sunday (9/21-9/22)

• Day/Evening
• Collisions for sPHENIX and STAR 

**Looking Ahead**

• No maintenance 9/25

• Maintenance moved to 9/30 (start of Au run)
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