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Lab Safety and Space Management
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• Invited to the “Effectiveness of Training Processes Assessment for C-AD, EIC & 
Physics” Interview for next Wednesday


• Trying to turn down the interview because I’m traveling to Duluth, MN next 
week


• For PIs, the Effectiveness of Training review will mainly focus on whether:


• They complete all required training before starting work.


• They assign appropriate training to users working in their respective 
laboratories.


• They brief users on the applicable requirements and verify that their required 
training is current before and during the work.



Purchase Budget plan for FY 26 end purchase
Target: $12,000 spent by September 30

Current plan: $12,358.18

Item Source Qty. Price Consideration Note

EJ-286 WLS plate Eljen Technology 5 plates $2,075.00 Committed spending Vendor will process the credit card first

Optical components Thorlabs cart 4UUA003Q2LFU Cart $2,487.46 Items can be adjusted Usually ships quickly

CF signal feedthrough Accu-Glass 25D2-450 1 $967.00 In stock / web order 25-pin D-sub connection

DB25 to 8 x BNC cable Newegg 1 $155.99 Available for credit card purchase Signal breakout cable

DB25 to bare-wire cable Newegg 1 $42.99 Available for credit card purchase Signal breakout cable

Keithley 2231A-30-3 Test Equipment Depot 1 $1,130.50 Check credit card eligibility with admin Low-voltage triple-output supply

Broadcom AFBR-S4N66P024M Mouser 40 $2,571.60 In stock / credit card purchase Off-the-shelf SiPM option

Broadcom AFBR-S4N44P014M Newark 40 $937.20 In stock / credit card purchase Off-the-shelf SiPM option

NI USB-5133 DAQ Seagulls Industrial 1 $1,990.44 Confirm availability before purchase Direct NI price about $3,000

Total planned spending $12,358.18 $358.18 above the $12,000 target
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September confirmed spendings
Actual purchase costs, including reported shipping and fees

$9,193.63

Item Source Qty. Item cost Shipping / fees Actual total Note

EJ-286 WLS plate Eljen 5 pcs $2,075.00 — $2,075.00 Invoiced, CC charged

4.5 in. CF signal feedthrough Accu-Glass 1 $967.00 $32.59 $999.59 In stock, shipped out, expected 
Friday

DB25 to 8 × BNC cable Newegg 1 $155.99 — $155.99 In stock, shipping out tomorrow

DB25 to bare-wire cable, 10 
ft

Newegg 1 $56.98 — $56.98 In stock, shipped out

DB25 to bare-wire cable, 3 ft Newegg 1 $42.99 $5.99 combined 
Newegg shipping

$48.98 In stock, shipping out tomorrow

Broadcom AFBR-
S4N66P024M SiPM, 1x2

Mouser 40 $2,571.60 — $2,571.60 In stock, expected tomorrow 

Broadcom AFBR-
S4N66P014M SiPM, 1x1

Mouser 40 $2,099.60 $55.39 combined 
Mouser shipping and 
fees

$2,154.99 In stock, expected tomorrow 

Keithley 2231A-30-3 DC 
power supply

Test Equipment Depot 1 $1,107.89 Free $1,107.89 Received 

Total confirmed spending $9,077.05 $93.97 $9,171.02
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Cost comparison and budget position
Comparison covers the confirmed orders listed on the preceding slide

Measure Earlier estimate Confirmed cost Difference

Orders now placed $7,880.28 $9,171.02 $1,290.74

September budget target $12,000.00 $12,000.00 —

Remaining budget $4,119.72 $2,828.98 -$1,290.74

Main source of variance

•The 1x1 Mouser SiPM lot cost $2,099.60 rather than the earlier $937.20 estimate. Its price difference accounts for 
$1,162.40 of the $1,290.74 increase. 

•No room for the DAQ module, the low cost option is not in stock with the vendor I found 
•The rest will be spent as being planned on Thorlab optical components, est. ~$2500 and some gaskets parts ~$250  
•All CC purchase has to be done by 9/24 
•The fund spendings are fully allocated
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Xenon Transfer

• Small leak found in the final check before baking


• No significant but sensible, we need < 1x10E-9 mbar.l/s leak rate


• With our technicians help, the leaking fittings are located


• Replacing the gasket and 

6



Gina’s visit

• Gina is visiting high bay lab tomorrow


• Jay will guide the tour


• My trip canceled so I will be there


• I put the samples on the bench with our holders


• Recent paper printed out and will put on there as well


• Any further suggestions are welcome
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