

IT Services Update - Liaison - 9/30/21

- **NX: OTP +/- window fixed now**
 - cause was 30s login window, not the 30s OTP validity window
- **Web: Update to Drupal version 9 - transparent (Louis)**
 - Updated www.sdcc last week
 - initially broke search autocomplete, but fixed now
 - quantastro will be finished this week & sphenix next month
 - Atlas website should be ready tomorrow
 - finishing cleanup & config on staging now, then copy to production
- **IC GPFS installed & nearly ready**
 - waiting for raid format, then install & config gpfs software
 - next week start to move the 1.2PB of data (~1-2 weeks)
- **Belle2 CDB migrate to VMs next Monday morning**
- **Federated Jupyter: planning & test setup in progress**
 - test proxy setup now and waiting for approval from SLAC & other IdPs to link AuthN