




HRPPD #15 (EIC HRPPD #1) status update



- Received by JLab last week
 - Initial assessment will take up to one month
 - Then will be sent to BNL for systematic scans



HRPPD #16 (EIC HRPPD #2) status update



The QE scan looks even better than for #15: ~34% @ 365nm

➤ If everything goes well, will be ready for shipment by the end of January