

Informal Review of ePIC UK Outer Barrel Production and Integration Schedule - Update

Summer 2024

Fergus Wilson

Updates since 19 June 2024

- Committee defined.
 1. Steve McMahon (PPD) – cannot attend but happy to look at documentation
 2. Craig Sawyer (PPD) - chair
 3. Debra Dewhurst (PPD)
 4. Peter Philips (PPD)
 5. Richard Plackett (Oxford)
- Deadlines:
 - 19th July 2024: documentation to review
 - Now aim for Wednesday 24th July.
 - 1st August 2024: 2-5pm review panel meeting. Zoom and RAL room available.
- Suggested Documentation
 1. UK IF, schedules, funding, management, and profiles. – Peter
 2. A description of the tracker (dimensions etc.) and our role. – Peter
 3. Georg's slides and thoughts on the production steps. – Georg
 4. Georg's schedule from ~~two~~ four weeks ago (or update). – Georg/Peter

Next steps

- Send documentation to committee Wednesday 24th July
- Confirm our presenters – done-ish
- Next week:
 - Manage any requests for more info from committee if necessary
 - Pass on questions from the review committee
 - I'll liaise with Craig to define agenda schedule and iterate.
 - I'll confirm RAL Zoom and room and distribute.
- If you'd like to come to RAL, please tell me so I can get you a visitor's pass, if needed.