



Month 12, 2025, ePIC DAQ

eRD109 update

PRESENTED BY

Norbert Novitzky

ORNL



U.S. DEPARTMENT
of ENERGY

ORNL IS MANAGED BY UT-BATTELLE LLC
FOR THE US DEPARTMENT OF ENERGY



Quick update

Preparation for the testbeds at the end of the year:

- Firmware was updated for 10Gbps output speed, capable of taking 2 protoboards per KCU
- Software was also updated to accommodate the new firmware

Hardware updated:

- We launched the production of the new board - it would be accommodating CALOROC too
- Finally received the BIC boards in ORNL (Not yet in my hand) - it had 2 weeks delay in customs...